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ATTACHMENT J – A  

 
TASK ORDER DELIVERABLES/SUBMITTALS 

 
The following items are project submittals necessary for the implementation and 
execution of the Performance Work Statement (PWS) and other sections of this 
Request for Task Order Proposals. 
 
This attachment does not include all required deliverables identified in the contract, DOE 
directives, federal regulations, or regulatory documents.  NOTE: The table below is a 
listing of deliverables. Any deliverables required by any provision/clause/directive of the 
contract not listed in the table does not relieve the Contractor of the requirement to 
provide that deliverable.  The contractor shall be responsible for the compliance with all 
applicable standards, orders and regulations under the contract. 

 

Deliverables are considered contractor endpoints, work scope completions, products, 
reports or commitments that shall be delivered to DOE.  The types of DOE action are 
defined as: 

 

• Approval – The contractor shall provide the deliverable to DOE for review and 
approval.  The contractor is responsible for obtaining DOE approval.  The initial 
deliverable shall be of sufficient quality, depth, thoroughness, and format to 
support DOE approval.  DOE will review the deliverable and provide comments in 
writing.  DOE comments will be discussed with the contractor and the contractor 
shall provide written responses.  The contractor shall re-write the documents to 
incorporate all DOE mandatory comments.  Once DOE approves a deliverable or 
document, the contractor shall place it under change control and shall make no 
changes to that document without further DOE approval. 

 

• Information – The contractor shall provide the deliverable to DOE for information 
purposes.  DOE will have the option of reviewing the information and providing 
comments.  The contractor shall respond to all written comments.  
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Deliverable 
Reference 

Deliverable 

DOE 

Action 

 

Deliverable 
Due Date1 

1. C.2.1 Transition Plan FPD 
Approval 

10 days after 
task order award 

2. C.2.1 Readiness Assessment 
and Notification 

FPD 
Approval 

40 days after 
task order award 

3. C.2.2 Facility/Ground 
Maintenance Plan 

FPD 
Approval 

30 days after 
task order award, 
updated as 
necessary 

4. C.2.3.1 Excavation Plan:  Planned 
excavation sequence, mixing 
of materials, segregation of 
oversize materials, and water 
management. 

FPD 
Approval 

30 days after 
task order award, 
updated as 
necessary 

5. C.2.3.1 Interim Completion 
Reports: Document RRM 
excavated, shipped, and 
disposed.  

FPD 
Approval  

Annually 

6. C.2.3.1 Waste Management Plan FPD 
Approval 

Updated as 
necessary 

7. C.2.3.1 Interim Radiological 
Completion Reports:  
Radiological Completion 
Reports for off-pile areas at 
the Moab site.  

FPD 
Approval 

60 days following 
verification 
sampling 

8. C.2.5 Transportation Plan FPD 
Approval 

30 days after 
task order award, 
updated as 
necessary 

9. C.2.7.1 Annual Site Environmental 
Report 

FPD 
Approval 

Annually 

                                                 
1
 All days refer to calendar days. 
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Deliverable 
Reference 

Deliverable 

DOE 

Action 

 

Deliverable 
Due Date1 

10. C.2.7.5 Storm Water Pollution 
Prevention Data:  
Documentation that SWP3 
controls are compliant. 

FPD 
Information 

Monthly 

11. C.2.7.5 Air Monitoring Data:  Air 
monitoring program data. 

FPD 
Approval 

Quarterly 

12. C.2.7.4 and 
H.17 

Performance Management 
Baseline:  Includes technical 
scope, schedule, and 
budget, PBS, WBS definition, 
dictionary, cost estimates 
and basis, milestones, 
quantitative metrics. 

FPD 
Approval 

Within 120 days 
of task order 
award, updated 
as necessary 

13. 
C.2.7.4 and 

H.17 
Risk Management Plan:  
Project cost and schedule 
uncertainties, mitigation, and 
management plan. 

FPD 
Approval 

Within 120 days 
of task order 
award, updated 
as necessary 

14. C.2.7.4 and 
H.17 

Project Management 
Systems Description 
including Change Control:  
Per requirements of DOE O 
413.3A 

FPD 
Approval 

Within 90 days of 
task order award, 
updated as 
necessary 

15. C.2.7.4 and 
H.17 

Weekly Project Status 
Report:  Narrative report on 
project status and issues. 

FPD 
Information 

Weekly 

16. C.2.7.4 and 
H.17 

Monthly Status Report:  
Cost and schedule variance, 
status of major milestones, 
critical technical or 
programmatic issues. 

CO, FPD 
Information 

7 days prior to 
the IPABS-PEM 
earned value 
management due 
date 

17. C.2.7.4 and 
H.17 

Annual Work Plans:  Define 
work to be performed and 
resources. 

FPD 
Approval 

Annually 
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Deliverable 
Reference 

Deliverable 

DOE 

Action 

 

Deliverable 
Due Date1 

18. C.2.7.5 Quality Assurance Plan:  
Assurance system per DOE 
Order 226.1. 

FPD 
Approval 

30 days after 
task order award, 
updated as 
necessary 

19. C.2.7.5 Health and Safety Plan FPD 
Approval 

30 days after 
task order award, 
updated as 
necessary 

20. C.2.7.5 Emergency Plan FPD 
Approval 

30 days after 
task order award, 
updated as 
necessary 

21. C.2.7.5 Integrated Safety 
Management System 

CO 
Approval 

30 days after 
task order award, 
updated as 
necessary 

22. C.2.7.5 Radiation Protection 
Program Documents  

FPD 
Approval 

30 days after 
task order award, 
updated as 
necessary 

23. C.2.7.6 Records Management:  
Includes document control 
systems and processes 

FPD 
Information 

30 days after 
task order award, 
updated as 
necessary 

24. H.42 Government Furnished 
Property (GFP) 12-month 
Advanced Projection 
Request and Updates 

FPD 
Approval 

Initial and 
Quarterly as 
required 

25. G.1 Submission of Cost 
Invoices 

CO 
Approval 

Up to bi-Monthly 

26. C.2.7.4 and 
H.17 

Earned Value Management 
System (EVMS) 
Certification 

CO 
Approval 

6 months after 
task order award 

 

 


